

2020 Mesa Moves Bond Program Project Status

Transportation Advisory Board
July 2022



Mesa voters authorized, on November 3, 2020, the City of Mesa to issue \$100M of General Obligation Bonds to fund transportation projects throughout the City



MESA MOVES
CONNECTING PEOPLE TO PLACES

2020 Mesa Moves Bond Program Summary

\$100M + \$62M = \$162M

*City of Mesa
General Obligation
Street Bond*

*Maricopa Association of
Governments (MAG)
Funding*

*Total Available Funds
For Transportation Projects*



MESA MOVES
CONNECTING PEOPLE TO PLACES

2020 Mesa Moves Bond Program Summary

City of Mesa General Obligation Street Bond

Regional Roadway Improvements

\$93.0M

Widen existing streets, improve intersection capacity and safety, and/or construct new arterial street segments that benefit the region

Arterial Road Reconstruction

\$7.0M

Reconstruct street segments

Bond Total: \$100.0M

Maricopa Association of Governments (MAG) Funding

Regional Roadway Improvements

\$4.0M

Widen existing streets, improve intersection capacity and safety, and/or construct new arterial street segments that benefit the region

Arterial Road Reconstruction

\$38.0M

Reconstruct street segments

Active Transportation

\$20.0M

Enhance bike and pedestrian network

Reimbursement Total: \$62.0M

Mesa Moves Project Status




MESA MOVES

CONNECTING PEOPLE TO PLACES



Regional Roadway Improvements



Regional Roadway Improvements

Project

1. Signal Butte Road – Williams Field Road to Germann Road
2. Sossaman Road and Baseline Road
3. Broadway Road – Mesa Drive to Stapley Drive
4. Ray Road Connection to Ellsworth Road
5. Val Vista Drive – US 60 to Pueblo Avenue
6. Williams Field Road & Ellsworth Road
7. Ellsworth Road – Germann Road to Ray Road
8. Sossaman Road – Ray Road to Warner Road
9. Elliot Road – Sossaman Road to Ellsworth Road
10. Stapley Drive & University Drive

Status

- Under Construction
- Construction Start Summer 2022
- 90% Design
- 60% Design
- 60% Design
- Construction Complete
- Design Start Fall 2022
- 30% Design
- Design Start Winter 2022/2023
- Design Start Fall 2022

Arterial Reconstructions

Project

1. Country Club Drive & Southern Avenue
2. University Drive – Mesa Drive to Harris Drive
3. Southern Avenue – Gilbert Road to Val Vista Drive
4. Greenfield Road – Southern Avenue to Main Street
5. Greenfield Road – Main Street to Adobe Road

Status

Design Started

Combined with University Drive & Stapley Drive
(Street Enhancements) – Design Starting Fall
2022

Design Starting Fall 2022

Combined with Water Project, FY 24/25

Combined with Water Project, FY 24/25

Active Transportation

Project

1. Eastern Canal – Brown Road to Broadway Road
2. Eastern Canal – Broadway Road to Baseline
3. US 60 Consolidated Canal to Eastern Canal
4. Mesa Gateway Phase 3
5. Lehi Loop SUP Phase 2
6. Center Street - Brown Road to Broadway Road

Status

- Design Started Spring 2022
- Design Start Fall 2022
- Design Spring 2023
- Design Winter 2022/2023
- Initiate Feasibility Study Fall 2022
- Initiate Feasibility Study Spring 2023

Questions?



MESA MOVES

CONNECTING PEOPLE TO PLACES