

# 2020 Mesa Moves Bond Program Project Status

Transportation Advisory Board  
July 2022

---

---

---



*Mesa voters authorized, on November 3, 2020, the City of Mesa to issue \$100M of General Obligation Bonds to fund transportation projects throughout the City*



**MESA MOVES**  
CONNECTING PEOPLE TO PLACES

# 2020 Mesa Moves Bond Program Summary

**\$100M + \$62M = \$162M**

*City of Mesa  
General Obligation  
Street Bond*

*Maricopa Association of  
Governments (MAG)  
Funding*

*Total Available Funds  
For Transportation Projects*



**MESA MOVES**  
CONNECTING PEOPLE TO PLACES

# 2020 Mesa Moves Bond Program Summary

## City of Mesa General Obligation Street Bond

### Regional Roadway Improvements

**\$93.0M**

Widen existing streets, improve intersection capacity and safety, and/or construct new arterial street segments that benefit the region

### Arterial Road Reconstruction

**\$7.0M**

Reconstruct street segments

**Bond Total: \$100.0M**

## Maricopa Association of Governments (MAG) Funding

### Regional Roadway Improvements

**\$4.0M**

Widen existing streets, improve intersection capacity and safety, and/or construct new arterial street segments that benefit the region

### Arterial Road Reconstruction

**\$38.0M**

Reconstruct street segments

### Active Transportation

**\$20.0M**

Enhance bike and pedestrian network

**Reimbursement Total: \$62.0M**

# Mesa Moves Project Status




***MESA MOVES***

CONNECTING PEOPLE TO PLACES



# Regional Roadway Improvements



# Regional Roadway Improvements

## Project

1. Signal Butte Road – Williams Field Road to Germann Road
2. Sossaman Road and Baseline Road
3. Broadway Road – Mesa Drive to Stapley Drive
4. Ray Road Connection to Ellsworth Road
5. Val Vista Drive – US 60 to Pueblo Avenue
6. Williams Field Road & Ellsworth Road
7. Ellsworth Road – Germann Road to Ray Road
8. Sossaman Road – Ray Road to Warner Road
9. Elliot Road – Sossaman Road to Ellsworth Road
10. Stapley Drive & University Drive

## Status

Construction Complete

Under Construction

100% Design

100% Design

90% Design

Construction Complete

60% Design

90% Design

Design Started


Design Started



**MESA MOVES**

CONNECTING PEOPLE TO PLACES

# Arterial Roadway Reconstruction Projects





# Arterial Reconstructions

## Project

1. Country Club Drive & Southern Avenue
2. University Drive – Mesa Drive to Harris Drive
3. Southern Avenue – Gilbert Road to Val Vista Drive
4. Greenfield Road – Southern Avenue to Main Street
5. Greenfield Road – Main Street to Adobe Road

## Status


- 60% Design
- Combined with University Drive & Stapley Drive  
(Street Enhancements) – Design Started
- Construction in 2024
- Combined with Water Project, FY 24/25
- Combined with Water Project, FY 24/25



# MESA MOVES

CONNECTING PEOPLE TO PLACES

# Active Transportation Projects



# Active Transportation

## Project

1. Eastern Canal – Brown Road to Broadway Road
2. Eastern Canal – Broadway Road to Baseline
3. US 60 Consolidated Canal to Eastern Canal
4. Mesa Gateway Phase 3
5. Lehi Loop SUP Phase 2
6. Center Street - Brown Road to Broadway Road

## Status

- 60% Design
- 30% Design
- Design Started
- Pre-Design
- Final Report 08/2023
- Study Initiated

## Project Progress

- Construction to begin in fiscal year 2023/2024 for many Regional Roadway projects
- Construction to begin for Arterial Reconstruction projects
- Construction to begin on Eastern Canal SUP projects

## Issues to Watch

- Project cost increases since 2020 - \$100M does not buy us the same
- Prop 400 projects must be complete by Summer 2026

# Questions?



***MESA MOVES***

CONNECTING PEOPLE TO PLACES