Program & Budget
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Project Schedule

BUILDING PROGRAMMING & DESIGN

Begin Programming & Space Needs
Complete Programming & Space Needs
Schematic Design

Begin Detailed Design

Completed Detailed Design

Permitting & Award Contract (GMP)

CONSTRUCTION
Begin Construction
Complete Construction

11/2005

8/2006

9/2006 — 11/2006
11/2006

9/2007

9/2007 — 11/2007

Fali 2007
Fall 2009
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